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Appendix M 

Boat Harbour Environmental Advisory 

Committee Meeting Action Items during the EIA 



March 13, 2019 BHEAC Meeting Action Items  



 

BHEAC Action Items 

Date/Time March 13, 2019         

Attendees 

Beth Lewis, Ken Oakes, Tony Walker, MT Grant, Rita Mroz, Peter Oram, Christine Skirth,  
Allison Denning, Amy Deveau, Michelle Francis-Denny, Jim Williams, Stephen MacIsaac,  
Jo Ann Fewer, Ken Swain, Donnie Burke, Marrinna Wells, Chad Lucas, James Webster,  
Lance Richardson-Prager, Annabel Westell, Abigail Mitchell, Kirklyn Davidson, Ella Maltby 

No. Action Items Owner Status 

1 Pilot scale implementation in mid-2018 to early 
2019. Pilot Infrastructure complete. Pilot testing 
activities underway by Sanexen, dredging 
suspended for winter to resume tentatively April 
and May 2019. 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharbo
ur/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Clarification of regulatory strategy. 
 
NSE determination of Class 2 EA announced. 
 
CEAA has accepted Project Description and 
started process for determination decision 

NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA continue. 
CEAA screening process ongoing 
with a determination decision 
pending in late February 2019 

5 Public Communications 
 

  BHRP Website URL: 
  https://novascotia.ca/boatharbour/ 

NS Lands Ongoing.  
Communications NS to have web 
format updated. 
 

6 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing 

    



April 10, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time April 10, 2019         

Attendees 

Ian Bower, Ken Oakes, Rob Jamieson, Craig Lake, Tony Walker, MT Grant, Rita Mroz, 
Peter Oram, Christine Skirth, Rick O’Leary, Amy Deveau, Michelle Francis-Denny,  
Belinda Campbell, Jane McMillan, Jim Williams, Stephen MacIsaac, Jo Ann Fewer,  
Donnie Burke, Angela Swaine, Marrinna Wells, Darren Lawless, Chad Lucas,  
James Webster, XU Zhang, Annabel Westell 

No. Action Items Owner Status 

1 Pilot scale implementation in mid-2018 to early 
2019. Pilot Infrastructure complete. Pilot testing 
activities underway by Sanexen, dredging 
suspended for winter to resume tentatively April 
and May 2019. 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Clarification of regulatory strategy. 
 
NSE determination of Class 2 EA announced. 
 
CEAA has accepted Project Description and 
started process for determination decision 

NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA 
continue. 
CEAA decision Feb 22 – Federal 
EA required 

5 Public Communications 
 

  BHRP Website URL: 
  https://novascotia.ca/boatharbour/ 

NS Lands Ongoing.  
Communications NS to have 
web format updated. 

6 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing 

7 Pipeline Options Meeting with Pictou Landing 
First Nation Community 

NS Lands Complete  
Held March 21, 2019 in PLFN  



May 15, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time May 15, 2019         

Attendees 

Beth Lewis, Ken Oakes, Craig Lake, Tony Walker, MT Grant, Kathleen Johnson,  
Jack MacNeil, Peter Oram, Allison Denning, Amy Deveau, Michelle Francis-Denny,  
Barry Francis, Belinda Campbell, Jim Williams, Stephen MacIsaac, Ken Swain,  
Donnie Burke, Angela Swaine, Marrinna Wells, Chad Lucas, James Webster, Xu Zhang, 
Meaghan Quanz, Andrew Carrier, Alanna Sylliboy 

No. Action Items Owner Status 

1 Pilot scale implementation in mid-2018 to early 
2019. Pilot Infrastructure complete. Pilot testing 
activities have resumed for spring. 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Clarification of regulatory strategy. 
 
NSE determination of Class 2 EA withdrawn. 
 
CEAA preparing draft TOR. 

NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA 
continue. 
NOC – April 10th  
EIS Guidelines – May 24th  

5 Public Communications 
 

  BHRP Website URL: 
  https://novascotia.ca/boatharbour/ 

NS Lands Ongoing.  
Communications NS to have 
web format updated. 

6 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

7 Pipeline Options Meeting with Pictou Landing 
First Nation Community. 
Discussions with consultant  

NS Lands Ongoing. 

    



June 12, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time June 12, 2019         

Attendees 

Ian Bower, Ian Spooner, Ken Oakes, Rob Jamieson, Craig Lake, Tony Walker,  
Kathleen Johnson, Christine Skirth, Allison Denning, Amy Deveau, Belinda Campbell,  
Jim Williams, Ken Swain, Donnie Burke, Angela Swaine, Darren Lawless, James Webster, 
XU Zhang, Andrew Carrier, Kirklyn Davidson, Annabel Westell 

No. Action Items Owner Status 

1 Pilot scale implementation in mid-2018 to early 
2019. Pilot Infrastructure complete. Pilot testing 
activities have resumed for spring. 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Environmental Assessment NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA 
continue. 
NOC – April 10th  
Final Guidelines – May 31st   

5 Public Communications 
 

  BHRP Website URL: 
  https://novascotia.ca/boatharbour/ 

NS Lands Ongoing.  
Communications NS to have 
web format updated. 

6 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

7 Pipeline Options Meeting with Pictou Landing 
First Nation Community. 
Discussions with consultant  

NS Lands Ongoing. 

    



July 10, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time July 10, 2019         

Attendees 

Ian Bower, Ken Oakes, Craig Lake, MT Grant, Rita Mroz, Jack MacNeil, Peter Oram,  
Christine Skirth, Rick O’Leary, Amy Deveau, Peter Geddes, Michelle Francis-Denny, Barry 
Francis, Belinda Campbell, Jo Ann Fewer, Ken Swain, Donnie Burke, Angela Swaine, 
Marrinna Wells, Chad Lucas, Annabel Westell, Shyanna Denny, Andrew Carrier, Blair 
Shoniker, Sara Rumbolt, James Webster 

No. Action Items Owner Status 

1 Pilot testing activities have wrapped up. 
Reporting in progress 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Environmental Assessment NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA 
continue. 
NOC – April 10th  
Final Guidelines – May 31st   

5 Public Communications 
 

  BHRP Website URL: 
  https://novascotia.ca/boatharbour/ 

NS Lands Ongoing.  
Some modifications have been 
made to website. 

6 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

7 Pipeline Options Meeting with Pictou Landing 
First Nation Community. (Existing pipeline at 
Indian Cross Point) 
Discussions with consultant  

NS Lands Ongoing. 

    



September 11, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time Sept 11, 2019         

Attendees 

Beth Lewis, Ken Oakes, Lachlan MacLean, Melanie Smith, Tony Walker, Christine Skirth,  
Allison Denning, Sara Rumbolt, Tanya Trenholm, Belinda Campbell, Jim Williams,  
Connie Roney, Stephen MacIsaac, Ken Swain, Donnie Burke, Angela Swaine, Marrinna 
Wells, Chad Lucas, Adekolapo Adesida, Andrew Carrier, Xu Zhang, Tracey Denny, 
Maria Dober, Jasmine Hoover, Megan Fraser, Annabel Westell, Zackary Hoover 

No. Action Items Owner Status 

1 Pilot testing activities have wrapped up. 
Reporting in progress 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Environmental Assessment NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA 
continue. 
NOC – April 10th  
Final Guidelines – May 31st   
Public & PLFN Open Houses – 
July 31, Aug 27 

5 Public Communications 
 

  BHRP Website URL: 
  https://novascotia.ca/boatharbour/ 

NS Lands Ongoing.  
Some modifications have been 
made to website. 

6 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

7 Pipeline Options Meeting with Pictou Landing 
First Nation Community. (Existing pipeline at 
Indian Cross Point) 
Discussions with consultant  

NS Lands Ongoing 
GPR Survey Complete 

    



October 9, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time Oct 9, 2019         

Attendees 

Ian Bower, Ken Oakes, Lachlan MacLean, Craig Lake, MT Grant, Jack MacNeil, Peter 
Oram, Christine Skirth, Sara Rumbolt, Michelle Francis-Denny, Jim Williams, Connie 
Roney, Ken Swain, Donnie Burke, Angela Swaine, Chad Lucas, Adekolapo Adesida, Cory 
MacPhee, Maureen Robinson, Jamie Lantz 

No. Action Items Owner Status 

1 Pilot testing activities have wrapped up. 
Reporting in progress 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Environmental Assessment NS Lands/ 
GHD 

Ongoing with NS Lands taking 
lead contact. 
Discussions with CEAA 
continue. 

5 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

6 Pipeline Options Meeting with Pictou Landing 
First Nation Community. (Existing pipeline at 
Indian Cross Point) 
Discussions with consultant 

NS Lands Ongoing 
GPR Survey Complete 

     

    



November 13, 2019 BHEAC Meeting Action Items   

  



 

BHEAC Action Items 

Date/Time Nov 13, 2019         

Attendees 

Beth Lewis, Ken Oakes, Lachlan MacLean, Craig Lake, MT Grant, Rita Mroz, Kathleen 
Johnson, Jack MacNeil, Peter Oram, Christine Skirth, Sara Rumbolt, Rick O’Leary,  
Michelle Francis-Denny, Barry Francis, Jim Williams, Jo Ann Fewer, Ken Swain, Donnie 
Burke, Marrinna Wells, Chad Lucas, Jamie Lantz, Maureen Robinson 

No. Action Items Owner Status 

1 Pilot testing activities have wrapped up. 
Reporting in progress 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Environmental Assessment NS Lands/ 
GHD 

Ongoing. EIS under 
development.  Discussions with 
CEAA continue. 

5 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

6 Pipeline Options Meeting with Pictou Landing 
First Nation Community. (Existing pipeline at 
Indian Cross Point) 
Discussions with consultant 

NS Lands Ongoing 
GPR Survey Complete. 
Community meeting Dec 4 

     

    



January 15, 2020 BHEAC Meeting Action Items   

 



 

BHEAC Action Items 

Date/Time Jan 15, 2020         

Attendees 

Ian Bower, Ian Spooner, Ken Oakes, Lachlan MacLean, Craig Lake, MT Grant, Rita Mroz,  
Peter Oram, Christine Skirth, Sara Rumbolt, Michelle Francis-Denny, Barry Francis,  
Belinda Campbell, Connie Roney, Stephen MacIsaac, Ken Swain, Donnie Burke, 
 Angela Swaine, Marrinna Wells, Jennifer Burley, Jamie Lantz, Jasmine Hoover,  
Ellen Chappell, Karen Lalonde, David Oakley, Adekolapo Adesida, Jason Flanagan 

No. Action Items Owner Status 

1 Pilot testing activities have wrapped up. 
Reporting in progress 

GHD Ongoing. 

2 Interim Air Quality Monitoring. NS Lands Ongoing. Reports regularly 
posted to website:  
https://novascotia.ca/boatharb
our/ 

3 NS Lands facilitating collaboration between GHD/ 
Universities for GHD to make best use of the 
work the universities are doing. 

NS Lands/ 
GHD/ 

Ongoing. 

4 Environmental Assessment NS Lands/ 
GHD 

Ongoing. EIS under 
development.  Discussions with 
CEAA continue. 

5 Land Use Plan, potential integration in design. NS Lands/ 
GHD 

Ongoing. 

6 Pipeline Options Meeting with Pictou Landing 
First Nation Community. (Existing pipeline at 
Indian Cross Point) 
Discussions with consultant 

NS Lands Ongoing 
GPR Survey Complete. 
Community Decision Pending 
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